STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE:8/11/2014  Page 1 of1
TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4

CO-RTE-PM  SF-80-13.2/13.9
FROM: Darryl Schram, Senior TE EED. NO. No
CCO#: 387 | SUPPLEMENT# ( | Category Code: CHPK CONTINGENCY BALANCE (incl. this change) ~ $31,153,743.86
COST: $500,000.00 INCREASE DECREASE [] | HEADQUARTERS APPROVAL REQUIRED? YES [ NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 IS THIS REQUEST IN ACCORDANCE WITH YES [] NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:
Traveler Rail Gap Load Test

PROJECT DESCRIPTION:
CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time: Time Adj. This Change:

Time Adjustments:

2490 Day(s) DEF Day(s)

Previously Approved CCO

630 Day(s)

Percentage Time Adjusted:
(including this change) CCO(s}): (including this change)

25 % 2

THIS CHANGE ORDER PROVIDES FOR:

As directed by the Engineer, submit load test plan and perform a fully loaded test on the SAS Westboun

per approved submittal.

Contract Plan Sheet No. 1120 “Traveler Rail Details No. 2" required a sliding rail segment gap tolerance between 14 mm and
18 mm for the SAS traveler and Plan Sheet No. 1153 “E2/E3 Bikepath Traveler Rails -01" required a sliding rail segment gap

d (WB) Traveler as

tolerance for the E2/E3 bikepath traveler between 6.5 mm and 13.5 mm. The Contractor through RFI 2008R1 requested to

increase the gap tolerance to provide for a larger fabrication and installation tolerance. This change was included in Contract
Change Order (CCO) 168 S0 “Traveler Rail Gap Variation" which increased segment gap tolerance for the SAS and Skyway

travelers to between 10 mm and 22 mm and the E2/E3 bikepath traveler to between 5 mm and 15 mm. CCO 379 will
increase the SAS traveler segment gap tolerance to between 10 mm and 30 mm, to minimize the extra work required to

achieve an operational traveler. Design has requested that a fully loaded test of the traveler be performed to verify that it can
operate properly over 30 mm traveler segment gaps. The cost to repair damaged painted surfaces as a result of this change

will be included in CCO 168S1.

The total cost of this change order is $500,000.00 force account, which can be financed from the contingency fund. A

detailed cost analysis is on file.

Consideration of a time adjustment will be deferred until completion of the work specified herein. Determination of a
commensurate time adjustment will be made in accordance with Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL

PATH METHOD)" and Section 10-1.14, "TIME-RELATED OVERHEAD" of the Special Provisions, as well as Section 8-1.07,

"LIQUIDATED DAMAGES", of the Standard Specifications.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), and Wenyi Long

Bridge Design).

Total # of Unreconciled Deferred Time

CONCURRED BY: ESTIMATE OF COST
Ganstruction Engineer:  William Casey, Sup TE Date  8/7/14 THIS REQUEST TOTAL TO DATE
) - ) ; ITEMS $0.00 $0.00

Bridge Engineer: CT Oversight, Wenyi Long, P.E.  Date  8/7/14 FORCE AGCOUNT $500,000.00 $500.000.00
Project Engineer: Date AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $500,000.00 $500,000.00

. FEDERAL PARTICIPATION
Environmental: Date
Other (specity) frripsii—m— e —— [] PARTICIPATING [] PARTICIPATING IN PART NONE

er (speciiy):

F Auictbilols ] L ~—{ [] NON-PARTICIPATING {(MAINTENANCE) [ | NON-PARTICIPATING

Other ify):

(spaciy) Date FEDERAL SEGREGATION (if more than one Funding Scurce or P.LP. type)
District Prior Approval By: Date [[]Jcco FUNDED PER CONTRACT [[] CCO FUNDED AS FOLLOWS
HEllisser Approve By Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date

LT TR~ G~y

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




